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Project Summary Report IlIIIlIIIIIIIIllIIlﬁﬂIlIIlIIﬂIIIIWJ
<~ - _ 2022497
Contractor's Name: Project Resources Inc. e -
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB |-70 Superfund Site
Time Period: | 20SEP03 ~ 26SEP03 Report # 010
Project Safety Report ,
Days Worked To Date; 77 Date of Last Accident: N/A
Project Man-hours To Date: ) 12,471.75 Hours Worked w/o Accident: 12,471.75
Comments/Issues: None.
Project QC/QA Report
Project Deficiencies: | None,
Comments/Issues: None.

Project Schedule Report

Task Scheduled : Current %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUGO3 21JUL03* | 12AUGO3* 100
Remediation 12AUG03 24AUG03 13AUG03* 12DEC03 45
Property Close-Out 15SEP03 20FEBO4 16SEP0O3* 20FEBO4 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEB04 21JULO3* [ 20FERQ4 . 30

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Six homes remediated to backfill this week, for a total of forty-two homes completed to date,
One hundred-twenty restoration agreements completed.

Sixteen Completion Agreements obtained.

Qut-of-town crew rotated back on 9/22/04.

Upcoming Project Activities

+ Four restoration appointments scheduled for next week.
¢ Six homes scheduled for remediation for next week,
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 36 42
Square Footage Excavated SF 126,252 157,539
*approximate total
Project Photos
Additional Comments/Observations
| @ None
_ 26 SEP 03
Signed: Date:
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